

AI Framework v1.2 Strategic Development Plan

Analysis

The framework architecture is mature. Additional folders would increase complexity more than value. The highest return now comes from strengthening module quality, interoperability, validation, documentation, and empirical evaluation.

Goal

Transform the repository from a well-designed architecture into a repeatable engineering platform with measurable quality.

Workstream 1 - Module Maturity

Define a standard structure for every module: Purpose, Responsibilities, Inputs, Outputs, Dependencies, Rules, Failure Cases, Examples. Remove overlap between modules and add cross references.

Workstream 2 - Interaction Model

Produce sequence diagrams and dependency graphs. Document execution order from bootstrap to planner, evidence, confidence, reflection, review and output. Define contracts between modules.

Workstream 3 - Validation Suite

Create a tests directory containing feature, bug, refactor, architecture, migration and regression scenarios. Every test should define input, expected reasoning path, expected output and pass/fail criteria.

Workstream 4 - Documentation

Rewrite README as a product entry point: vision, architecture, quick start, editor integration, examples, roadmap, contribution guide and glossary. Add architecture and dependency documentation.

Workstream 5 - Benchmarks

Benchmark against Spring Boot, React, Flutter and Oracle/PLSQL repositories. Measure architecture preservation, unnecessary file reads, clarification questions, implementation accuracy, token usage and completion time.

KPIs

- Architecture preservation >95%.
- Duplicate implementation reduction >50%.
- Unnecessary clarification questions <20%.
- README onboarding under 20 minutes.
- Stable behavior across multiple AI editors.

Release Plan

v1.2.1 Module standardization; v1.2.2 Interaction contracts; v1.2.3 Validation suite; v1.2.4 Documentation; v1.2.5 Benchmark report and stabilization.

Risks

Scope creep, documentation drift, untested modules and editor-specific behavior.
Freeze architecture during v1.2 and focus on quality.